
20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

248 0 0 0 0Incidentals:

0 0 0 0 0R/W:

2696 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

RT M 

8U0557
0.40 MPO : Y*

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Grading, paving and replace bridge over Wilson Creek 2.5 miles east of Rte. 
ZZ in Springfield. State funds only.  Project involves bridge K-281.

2006 Bridge

0 0 0 0 0Incidentals:

0 0 0 0 0R/W:

0 0 0 0 0Construction:

0 0 0 0 0FFOS:

1556 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 65 S/N 

8U0888B
0.00 MPO : Y*

Major Projects & Emerging Needs
System Expansion Award Date : Federal Cat :

Repayment of bond proceeds for 8U0605B and 8U0605D.   Advance funding 
by Springfield Transportation Corp.  MoDOT payback begins in SFY 2004.

N/A N.H.S.

43 0 0 0 0Incidentals:

0 0 0 0 0R/W:

954 0 770 0 0Construction:

893 0 740 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

VAR 

8P0761
0.00 MPO : Y*

Taking Care Of System
Systems Operations Award Date : Federal Cat :

Design and construct Springfield Regional Transportation Management 
Center in downtown Springfield, MO. Fed. No. ITS-0329(801) 100% Fed. 
Fed.No. ITS-0429(801) 50% Fed. 10% Springfield, 10% MoDOT 
Operations, 30% soft match from previous work.

Let by others in 2006 C.M.A.Q.

343 0 0 0 0Incidentals:

0 0 0 0 0R/W:

1676 1309 0 0 0Construction:

1724 1069 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

VAR 

8P0830
0.00 MPO : N

Taking Care Of System
Systems Operations Award Date : Federal Cat :

Field device deployment of ITS system various routes and locations in 
Greene County. 

Let by others in 2006 C.M.A.Q.

0 0 0 0 0Incidentals:

0 0 0 0 0R/W:

0 0 0 0 0Construction:

0 0 0 0 0FFOS:

2111 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

VAR 

8U0888A
0.00 MPO : Y*

Major Projects & Emerging Needs
System Expansion Award Date : Federal Cat :

Repayment of bond proceeds for various projects in the City of Springfield. 
Includes projects 8U0577, 8U0544, 8U0535B and 8U0509.  Advance funding 
by Springfield Transportation Corp.  MoDOT payback begins in SFY 2001.

N/A State

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 1 District 8 Dollars in  ThousandsTMA



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

84 0 0 0 0Incidentals:

0 0 0 0 0R/W:

1226 0 0 0 0Construction:

260 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

MO 13 

8D0600B
5.53 MPO : Y*

Amendment 3
Thin Lift Overlay Award Date : Federal Cat :

Mill and resurface with 1 3/4" asphalt on sections of Kansas Expressway, 
Sunshine Street and James River Freeway in Springfield. Let in 
combination with 8D0600I, M and N. Amendment 3 smooth roads initiative 
project.

2006 State

28 0 0 0 0Incidentals:

0 0 0 0 0R/W:

400 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

MO 13 

8D0600F
1.56 MPO : Y*

Amendment 3
Preventative Maint Award Date : Federal Cat :

Mill and resurface with 1 3/4" asphalt on short sections of Chestnut 
Expressway, Kansas Expressway and Glenstone Avenue in Springfield.   
Amendment 3 smooth roads initiative project.

2006 State

42 0 0 0 0Incidentals:

0 0 0 0 0R/W:

595 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

MO 13 

8D0600G
7.78 MPO : Y*

Amendment 3
Preventative Maint Award Date : Federal Cat :

Diamond grinding in Springfield on sections of Kansas Expressway and Rte. 
160, and in Christian County between Rtes. CC and 60. Let in combination 
with 8D0600K. Amendment 3 smooth roads initiative project.

2006 State

51 0 0 0 0Incidentals:

0 0 0 0 0R/W:

724 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

LP 44 

8D0600M
5.81 MPO : Y*

Amendment 3
Thin Lift Overlay Award Date : Federal Cat :

Mill and resurface with 1 3/4" asphalt in Springfield on Chestnut 
Expressway between College Avenue and Rte. 65. Let in combination with 
8D0600B, 8D0600N, 8D0600I. Amendment 3 smooth roads initiative project.

2006 State

55 0 0 0 0Incidentals:

0 0 0 0 0R/W:

786 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

LP 44 

8D0600N
3.34 MPO : Y*

Amendment 3
Thin Lift Overlay Award Date : Federal Cat :

Mill and resurface with 1 3/4" asphalt plus curb and gutter on 6 
disconnected sections of Glenstone Avenue between I-44 and Seminole Street 
in Springfield. Let in combination with 8D0600B, 8D0600I and 8D0600M. 
Amendment 3 smooth roads initiative project.

2006 State

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 2 District 8 Dollars in  ThousandsTMA



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

17 0 0 0 0Incidentals:

0 0 0 0 0R/W:

236 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

IS 44 

8D0600P
8.26 MPO : Y*

Amendment 3
Thin Lift Overlay Award Date : Federal Cat :

Mill and resurface with 1 3/4" asphalt (SMA) from 0.1 mile west of 
Glenstone Avenue to Rte. 65. Let in combination with 8D0600Q. 
Amendment 3 smooth roads initiative project.

2006 State

186 0 0 0 0Incidentals:

0 0 0 0 0R/W:

2608 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

IS 44 

8I0796
20.15 MPO : N

Safety
Award Date : Federal Cat :

Guard cable and guardrail end section upgrades from Rte. 360 to Rte. 125. 
Funding from open-container penalty.

2006 Federal OversightI/M

42 0 0 0 0Incidentals:

0 0 0 0 0R/W:

465 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

LP 44 

8P0826
0.07 MPO : Y*

Taking Care Of System
Preventative Maint Award Date : Federal Cat :

Epoxy bridge deck on 8 bridges in MPO area. To be let in combination.

2006 I/M

285 180 0 0 0Incidentals:

350 0 0 0 0R/W:

0 2740 0 0 0Construction:

1318 2182 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

LP 44 

8S0788
0.20 MPO : Y*

Safety
Safety Award Date : Federal Cat :

Add left turn lanes, improved right turns and signals at Chestnut 
Expressway and National Avenue in Springfield. 

2007 Safety

183 0 0 0 0Incidentals:

0 0 0 0 0R/W:

2605 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 60 

8D0600H
41.87 MPO : Y*

Amendment 3
Preventative Maint Award Date : Federal Cat :

Diamond grinding on several disconnected sections of the James River 
Freeway and Rte. 60.   Amendment 3 smooth roads initiative project.

2006 State

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 3 District 8 Dollars in  ThousandsTMA



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

48 0 0 0 0Incidentals:

0 0 0 0 0R/W:

678 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 60 

8D0600I
9.10 MPO : N

Amendment 3
Thin Lift Overlay Award Date : Federal Cat :

Resurface with 1 3/4" asphalt on disconnected sections of westbound Rte. 60 
east of Springfield. Let in combination with 8D0600B, 8D0600M and 
8D0600N. Amendment 3 smooth roads initiative project.

2006 State

0 100 500 3009 0Incidentals:

0 0 3121 0 0R/W:

0 0 0 46047 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 60 

8P0683C
1.40 MPO : Y*

Amendment 3
Award Date : Federal Cat :

Interchange and ramp improvements at Rte.  60/65 in southeast Springfield. 
Amendment 3 major project. Major project made possible by Amendment 
3.

2009 N.H.S.

20 347 0 0 0Incidentals:

0 0 0 0 0R/W:

0 4856 0 0 0Construction:

266 4495 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 60 

8P0692C
1.00 MPO : Y*

Major Projects & Emerging Needs
System Expansion Award Date : Federal Cat :

Roadway improvements at the James River Freeway/Glenstone Avenue 
interchange in Springfield. Split from 8P0692 right-of-way job.  50-50 Cost 
Sharing Program-Economic Development Funds

2007 N.H.S.

97 0 0 0 0Incidentals:

0 0 0 0 0R/W:

1379 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 65 

8D0600K
19.84 MPO : Y*

Amendment 3
Preventative Maint Award Date : Federal Cat :

Diamond grind pavement and fog seal shoulders on disconnected sections of 
Rte. 65, Chestnut Expressway, and Glenstone Avenue in Springfield. Let in 
combination with 8D0600G. Amendment 3 smooth roads initiative project.

2006 State

29 0 0 0 0Incidentals:

0 0 0 0 0R/W:

240 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 65 

8P0778
0.45 MPO : Y*

Safety
Safety Award Date : Federal Cat :

Add turn lane at Rte. 65 and Rte. C/AA intersection. 

2006 Safety

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 4 District 8 Dollars in  ThousandsTMA



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

1879 0 0 0 0Incidentals:

0 0 0 0 0R/W:

15406 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 65 

8U0548B
0.97 MPO : Y*

Major Projects & Emerging Needs
System Expansion Award Date : Federal Cat :

Grading, paving, bridges and retaining walls to reconstruct 3 ramps at I-44 
and Rte. 65. Eliminate the cloverleaf in the northeast quadrant. Amendment 
3 accelerated project.

2006 Federal OversightBridge

100 500 571 0 0Incidentals:

0 0 0 0 0R/W:

0 0 4622 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 65 

8U0548C
1.40 MPO : Y*

Amendment 3
Award Date : Federal Cat :

Grading, paving and bridges to replace northbound 65 and replace 
northbound bridge at I-44 and Rte. 65 in Springfield. Project involves new 
bridge A-7300. Major project made possible by Amendment 3.

2008 Bridge

100 108 212 0 0Incidentals:

0 71 0 0 0R/W:

0 0 2407 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

MO 125 

8S0563
0.70 MPO : Y*

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge over James River 0.5 mile north of Rte. AD. Project involves 
bridge X-710.

2008 Bridge

33 0 0 0 0Incidentals:

0 0 0 0 0R/W:

242 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 160 

8P0777
0.56 MPO : Y*

Safety
Safety Award Date : Federal Cat :

Add turn lanes at Rte. 160 and County Road 103 intersection in Willard. 

2006 Safety

338 0 0 0 0Incidentals:

0 0 0 0 0R/W:

4159 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene/Christian

US 160 

8S0700
10.21 MPO : Y*

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Mill and resurface the eastbound and partial westbound lanes from Rte. 60 
to south MPO limits. To be let in combination with 8S0700B.

2006 S.T.P.

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 5 District 8 Dollars in  ThousandsTMA



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

50 50 290 0 0Incidentals:

358 0 0 0 0R/W:

0 0 5230 0 0Construction:

358 0 5027 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 160 

8S0758
1.01 MPO : Y*

Safety
Safety Award Date : Federal Cat :

Relocate west outer road and Weaver Road intersection 1 mile south of Rte. 
60 (James River Freeway) at Weaver Road. Let by City of Springfield.  
Cost-Share for right-of-way with City of Springfield and Greene County.

Let by others in 2008 Safety

513 0 0 0 0Incidentals:

0 0 0 0 0R/W:

9028 0 0 0 0Construction:

173 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 160 

8U0535
2.02 MPO : Y*

Major Projects & Emerging Needs
System Expansion Award Date : Federal Cat :

Widen to 4 lanes with designated left turn lanes, remove two railroad 
bridges, access management from Kearney Street to Chestnut Expressway 
in Springfield. Bikeways funded through District Discretionary 
Enhancement Project STP-5902(808) *22.

2006 S.T.P.

66 0 0 0 0Incidentals:

0 0 0 0 0R/W:

939 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

MO 744 

8D0600L
4.17 MPO : Y*

Amendment 3
Preventative Maint Award Date : Federal Cat :

Mill and resurface with 1 3/4" asphalt plus curb and gutter in Springfield on 
Kearney Street between Glenstone Avenue and Rte. 65, and on Rte. D 
between Glenstone Avenue and Blackman Road.   Amendment 3 smooth 
roads initiative project.

2006 State

4992 7746 5767 0 0FFOS : 
708 71 3121 0 0Total R/W : 

47042 8905 13029 46047 0Total Construction : 
3667 0 0 0 0Paybacks : 

51417 8976 16150 46047 0Total Cost :

Total Construction does not include Accelerated Jobs

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 6 District 8 Dollars in  ThousandsTMA



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

49 0 0 0 0Incidentals:

0 0 0 0 0R/W:

657 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Christian/Douglas

MO 14 

8L0600B
20.11 MPO : N

Taking Care Of System
Contract Level Course Award Date : Federal Cat :

1" surface leveling from the south intersection of Rte. 125 to Big Beaver 
Creek. 

2006 State

52 0 0 0 0Incidentals:

0 0 0 0 0R/W:

614 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Christian

US 65 

8P0822
0.03 MPO : N

Taking Care Of System
Preventative Maint Award Date : Federal Cat :

Epoxy bridge deck on 18 bridges in various rural areas of the district.  

2006 Bridge

20 0 0 0 0Incidentals:

0 0 0 0 0R/W:

143 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Christian

US 160 

8S0700B
0.40 MPO : Y*

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Resurface 2-lane section from MPO south limits to Finley River. Split from 
and to be let in combination with 8S0700.

2006 S.T.P.

17 0 0 0 0Incidentals:

0 0 0 0 0R/W:

148 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Dallas

MO 64 

8P0815
0.04 MPO : N

Taking Care Of System
Routine Maintenance Award Date : Federal Cat :

Grading and paving for slide repair approximately 1.6 miles west of 
Niangua River. 

2006 Flexed

30 135 0 0 0Incidentals:

55 0 0 0 0R/W:

0 2013 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Dallas

US 65 

8P0696
4.53 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Resurface 1-24' pavement and add paved shoulders from 0.8 mile south of 
Rte. 32 (Buffalo) to Rte. EE. 

2007 N.H.S.

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 1 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

22 0 0 0 0Incidentals:

0 0 0 0 0R/W:

186 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Dallas

US 65 

8P0784
0.53 MPO : N

Safety
Safety Award Date : Federal Cat :

Add turn lanes at Rte. 65 and Rtes. 38/TT intersection south of Buffalo. 

2006 Safety

40 0 0 0 0Incidentals:

0 0 0 0 0R/W:

403 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Douglas

MO 76 

8P0723
0.24 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge deck on bridge T-0756 over North Fork of White River 1.7 
miles west of Rte. E. 

2006 Bridge

68 0 0 0 0Incidentals:

0 0 0 0 0R/W:

452 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

RT T 

8S0725
0.22 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge K-0949 over Bennett Creek, 1.2 miles north of I-44 west of 
Springfield. 

2006 Bridge

959 2542 0 0 0Incidentals:

0 0 0 0 0R/W:

0 23528 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 65 

8P0570
9.45 MPO : N

Amendment 3
Award Date : Federal Cat :

Grading, paving and bridges to upgrade to expressway from south of Rte. 
125 to Valley Water Mill Road north of Springfield  to increase capacity 
from 1.0 mile south of Rte. 125 to Valley Water Mill Road. Add lanes for 
dual. Major project made possible by Amendment 3.

2007 N.H.S.

1220 1000 2403 0 0Incidentals:

0 0 0 0 0R/W:

0 0 33094 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene/Dallas

US 65 

8P0591
1.70 MPO : N

Amendment 3
Award Date : Federal Cat :

Grading, paving, bridges, and upgrade to expressway from 1.0 mile north of 
Rte. EE to 1.7 miles south of the Dallas/Greene County line.   Major project 
made possible by Amendment 3.

2008 N.H.S.

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 2 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

366 0 0 0 0Incidentals:

39 0 0 0 0R/W:

2466 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Greene

US 160 

8P0561
0.80 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Grading, paving and guardrail on bridge over Sac River 0.6 mile east of 
Dade County. Project involves bridge H-123A.

2006 Bridge

97 0 0 0 0Incidentals:

0 0 0 0 0R/W:

510 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Hickory

RT U 

8S0516
0.22 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge N-0191 over Mill Creek 1.5 miles north of Rte. 54. 

2006 Bridge

46 241 0 0 0Incidentals:

26 0 0 0 0R/W:

0 1200 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Hickory

MO 123 

8S0517
0.50 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge over Panther Creek 5 miles south of Rte. 54.  Project 
involves bridge X-147.

2007 Bridge

28 0 0 0 0Incidentals:

0 0 0 0 0R/W:

360 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Laclede/Webster

RT CC 

8S0829
18.59 MPO : N

Taking Care Of System
Preventative Maint Award Date : Federal Cat :

Scrub seal from Rte. C in Phillipsburg to Rte. 38 in Marshfield.  

2006 Flexed

37 0 0 0 0Incidentals:

0 0 0 0 0R/W:

483 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Laclede

RT J 

8L0600E
14.76 MPO : N

Taking Care Of System
Contract Level Course Award Date : Federal Cat :

1" surface leveling from I-44 east to Rte. 5. 

2006 State

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 3 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

27 0 0 0 0Incidentals:

0 0 0 0 0R/W:

234 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Laclede

MO 5 

8P0783
0.63 MPO : N

Safety
Safety Award Date : Federal Cat :

Construct left turn lane at Rte. 5 and Houston Road intersection north of 
Lebanon. 

2006 Safety

79 55 0 0 0Incidentals:

167 0 0 0 0R/W:

0 812 0 0 0Construction:

167 796 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Laclede

MO 32 

8P0785
0.42 MPO : N

Major Projects & Emerging Needs
System Expansion Award Date : Federal Cat :

Construct left turn lane and realignment from Cowan Drive to Tower Road 
in Lebanon. 

2007 S.T.P.

176 0 0 0 0Incidentals:

0 0 0 0 0R/W:

2507 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Laclede/Webster

IS 44 

8D0600Q
19.51 MPO : N

Amendment 3
Thin Lift Overlay Award Date : Federal Cat :

Mill and resurface with 1 3/4" asphalt on eastbound lanes from 0.5 mile west 
of Rte. B  to Laclede County line and westbound lanes from 2.5 miles west of 
Rte. A to 1.3 miles west of Rte. W. Let in combination with 8D0600P. 
Amendment 3 smooth roads initiative project.

2006 State

114 0 0 0 0Incidentals:

0 0 0 0 0R/W:

1634 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Laclede

IS 44 

8D0600R
11.52 MPO : N

Amendment 3
Thin Lift Overlay Award Date : Federal Cat :

Resurface with 1 3/4" and 3 3/4" asphalt on westbound lanes from 0.2 mile 
west of Gasconade bridge to 1.0 mile east of Rte. MM near Lebanon. To be 
let in combination with 8I0747 and 8I0748. Amendment 3 smooth roads 
initiative project.

2006 State

479 0 0 0 0Incidentals:

0 0 0 0 0R/W:

6252 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Laclede

IS 44 

8I0747
9.67 MPO : N

Interstate/Major Bridge Rehabilitation
Rehab And Reconst Award Date : Federal Cat :

Rehabilitate eastbound pavement east of Lebanon, from 3.9 miles west of 
Rte. F to 1.0 mile east of Rte. N. Project involves bridge L-0773. To be let in 
combination with 8I0748 and 8D0600R.

2006 Federal OversightI/M

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 4 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

396 0 0 0 0Incidentals:

0 0 0 0 0R/W:

5041 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Laclede

IS 44 

8I0748
4.21 MPO : N

Interstate/Major Bridge Rehabilitation
Rehab And Reconst Award Date : Federal Cat :

Rehabilitate eastbound pavement east of Lebanon, from 1.0 mile east of Rte. 
N to 0.2 mile west of Laclede/Pulaski County line. Project involves bridges 
L-756R and L-697. To be let in combination with 8I0747 and 8D0600R.

2006 Federal OversightI/M

10 23 50 0 0Incidentals:

0 0 0 0 0R/W:

0 0 410 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Polk

RT AA 

8S0729
0.13 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Remove and replace deck and approach slabs plus miscellaneous work on 
bridge over Hominy Creek, 2.5 miles north of Rte. 32. Project involves 
bridge A-2008.

2008 Bridge

138 0 0 0 0Incidentals:

18 0 0 0 0R/W:

703 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Polk

RT KK 

8S0730
0.23 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge over Sycamore Branch (N-0952), 4.1 miles east of 
northbound Rte. 13. 

2006 Bridge

143 0 0 0 0Incidentals:

25 0 0 0 0R/W:

763 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Polk

RT P 

8S0728
0.22 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge Y-0387 over Hominy Creek, 1.3 miles north of Rte. 32. 

2006 Bridge

8 0 0 0 0Incidentals:

0 0 0 0 0R/W:

112 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Polk

MO 13 

8D0600D
1.50 MPO : N

Amendment 3
Preventative Maint Award Date : Federal Cat :

Mill and resurface with 1 3/4" asphalt and fog seal shoulders on northbound 
lanes from 0.2 mile south of Rte. 32 to 1.3 miles north of Rte. 32 at Bolivar.   
Amendment 3 smooth roads initiative project.

2006 State

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 5 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

10 85 178 0 0Incidentals:

0 0 0 0 0R/W:

0 0 1416 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Polk

MO 123 

8S0726
0.27 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Remove and replace deck and approach slabs plus miscellaneous work on 
bridge A-0281 over Little Sac River 0.8 mile south of Aldrich and Rte. T.  

2008 Bridge

20 49 104 0 0Incidentals:

0 0 0 0 0R/W:

0 0 828 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Polk

MO 215 

8S0727
0.33 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Remove and replace deck and approach slabs plus miscellaneous work on 
bridge over Turkey Creek 0.6 mile east of Dade County. Project involves 
bridge A-2082.

2008 Bridge

1029 0 0 0 0Incidentals:

0 0 0 0 0R/W:

13545 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Stone

MO 13 

8P0452D
3.30 MPO : N

Major Projects & Emerging Needs (Statewide)
System Expansion Award Date : Federal Cat :

Grading and paving for 2-lane relocation on Rte. 13 with left turn lanes. 
Grade for future upgrade to 4-lane and delineated left turn lanes and access 
from 1.08 miles north of Rte. 76 south junction to 1.26 miles south of Rte. 76 
south junction.  Controlled access expressway.  Grading and paving on Rte. 
76 for connector to Rte. 13. Amendment 3 accelerated project.

2006 N.H.S.

126 0 0 0 0Incidentals:

0 0 0 0 0R/W:

1686 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Stone

MO 86 

8S0587
0.54 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Grading, paving and replace bridge A-0587 over Little Indian Creek, 3.0 
miles west of Rte. 13. Let in combination with 8S0664.

2006 Bridge

113 0 0 0 0Incidentals:

0 0 0 0 0R/W:

1495 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Stone

MO 86 

8S0664
0.32 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge A-0586 over Big Indian Creek, to provide a new bridge 6.0 
miles west of Rte. 13. Let in combination with 8S0587.

2006 Bridge

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 6 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

26 0 0 0 0Incidentals:

0 0 0 0 0R/W:

316 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Stone/Taney

US 160 

8L0600C
3.05 MPO : N

Taking Care Of System
Contract Level Course Award Date : Federal Cat :

1 1/4" asphalt contract level course from Rte. 13 to Rte. 65. 

2006 State

2955 0 0 0 0Incidentals:

2462 0 0 0 0R/W:

30583 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

US 65 

8P0609
8.07 MPO : N

Amendment 3
Award Date : Federal Cat :

Grading and paving to upgrade to expressway from south of Rte. 165 in 
Hollister to Arkansas State line.  Major project made possible by 
Amendment 3.

2006 N.H.S.

752 0 0 0 0Incidentals:

0 0 0 0 0R/W:

9833 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

US 65 

8P0609B
1.24 MPO : N

Major Projects & Emerging Needs (Statewide)
System Expansion Award Date : Federal Cat :

Grading, bridge A-3069, and paving to upgrade to expressway from south of 
Rte. 76 to north of Rte.  65 between Branson and Hollister.  Project involves 
bridge A-3069. 8P0609D and 8P0609E split from this project.  Required 
combination with 8P0716.  Lake Taneycomo Bridge. Amendment 3 
accelerated project.

2006 N.H.S.

14 0 0 0 0Incidentals:

0 0 0 0 0R/W:

61 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

US 65 

8P0609F
0.00 MPO : N

Major Projects & Emerging Needs (Statewide)
System Expansion Award Date : Federal Cat :

Create wetland mitigation area to replace existing area between Rte.  65 and 
Rte. 165 south of Hollister. Project relates to 8P0609E.

2006 S.T.P.

49 0 0 0 0Incidentals:

0 0 0 0 0R/W:

491 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

US 65 

8P0716
2.67 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Mill and resurface with 1 3/4" asphalt from 0.3 mile north of Rte. 248 to 0.5 
mile north of Rte. V. Required combination with 8P0609B. Amendment 3 
accelerated project.

2006 S.T.P.

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 7 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

56 0 0 0 0Incidentals:

0 0 0 0 0R/W:

672 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

MO 76 

8P0824
0.19 MPO : N

Major Projects & Emerging Needs
Award Date : Federal Cat :

Paint and epoxy bridge deck on bridge F-0364 over Bull Shoals Lake. 

2006 Bridge

26 0 0 0 0Incidentals:

0 0 0 0 0R/W:

328 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

MO 76 

8P0828
12.02 MPO : N

Taking Care Of System
Preventative Maint Award Date : Federal Cat :

Chip seal from Rte. 160 to Rte. 125 for pavement maintenance.

2006 S.T.P.

43 0 0 0 0Incidentals:

0 0 0 0 0R/W:

488 0 0 0 0Construction:

188 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

MO 76 

8S0718
0.20 MPO : N

Major Projects & Emerging Needs
System Expansion Award Date : Federal Cat :

Add turn lanes and signals, improve geometrics at Fall Creek Road. 
MoDOT's maximum contribution is 1.92 million for 8S0718 and 8S0719 
combined.  City of Branson cost-share project, built by permit.  Relates to 
8S0719.

Let by others in 2006 S.T.P.

78 108 0 0 0Incidentals:

280 0 0 0 0R/W:

0 1024 0 0 0Construction:

760 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

MO 76 

8S0719
0.78 MPO : N

Major Projects & Emerging Needs
System Expansion Award Date : Federal Cat :

Add turn lanes and coordinate traffic signals at two locations from Roark 
Valley Road and Rte. 65. 50/50 Cost Sharing Program - Economic 
Development funds.  MoDOT's maximum contribution is 1.92 million for 
8P0718 and 8P0719 combined.

2007 S.T.P.

113 0 0 0 0Incidentals:

0 0 0 0 0R/W:

1508 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

MO 86 

8S0823
0.33 MPO : N

Major Projects & Emerging Needs
Award Date : Federal Cat :

Paint, joint repair, epoxy bridge deck on  bridge A-0590 over Table Rock 
Lake. 

2006 Bridge

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 8 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

29 0 0 0 0Incidentals:

0 0 0 0 0R/W:

271 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

US 160 

8P0825
0.08 MPO : N

Taking Care Of System
Preventative Maint Award Date : Federal Cat :

Paint bridge J-0952 over Swan Creek. 

2006 Bridge

33 0 0 0 0Incidentals:

0 0 0 0 0R/W:

427 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Taney

US 160 

8P0827
14.48 MPO : N

Taking Care Of System
Preventative Maint Award Date : Federal Cat :

Chip seal from western intersection of Rte. 125 to Bull Shoals Lake for 
pavement maintenance.

2006 S.T.P.

0 110 0 0 0Incidentals:

0 0 0 0 0R/W:

0 1040 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Various

VARIOUS 

8L0700
0.00 MPO : N

Taking Care Of System
Contract Level Course Award Date : Federal Cat :

SFY 2007 contract level course projects throughout district. 

2007 State

0 0 110 0 0Incidentals:

0 0 0 0 0R/W:

0 0 1061 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Various

VARIOUS 

8L0800
0.00 MPO : N

Taking Care Of System
Contract Level Course Award Date : Federal Cat :

SFY 2008 contract level course projects throughtout district. 

2008 State

0 0 0 110 0Incidentals:

0 0 0 0 0R/W:

0 0 0 1082 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Various

VARIOUS 

8L0900
0.00 MPO : N

Taking Care Of System
Contract Level Course Award Date : Federal Cat :

SFY 2009 contract level course projects throughout district. 

2009 State

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 9 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

0 0 0 0 110Incidentals:

0 0 0 0 0R/W:

0 0 0 0 1104Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Various

VARIOUS 

8L1000
0.00 MPO : N

Taking Care Of System
Contract Level Course Award Date : Federal Cat :

SFY 2010 contract level course projects throughout district. 

2010 State

10 28 0 0 0Incidentals:

0 0 0 0 0R/W:

0 260 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Various

VARIOUS 

8P0814
0.00 MPO : N

Safety
Safety Award Date : Federal Cat :

Install additional and replace damaged guard rail throughout the district 

2007 Safety

70 0 0 0 0Incidentals:

0 0 0 0 0R/W:

947 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Various

US 60 

1D0694A
881.10 MPO : N

Safety (Statewide)
Award Date : Federal Cat :

Remove old and install new delineators on all four-lane divided sections of 
Rtes. 13, 60, 65, 71 and 160. $266,000 of statewide Taking Care of The 
System funds will be used on the non-SRI portion of the project. 
Amendment 3 accelerated project.

2006 State

10 0 420 0 0Incidentals:

0 0 0 0 0R/W:

0 0 6367 0 0Construction:

0 0 6120 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Webster

MO 38 

8S0820
0.87 MPO : N

Major Projects & Emerging Needs
Regional Award Date : Federal Cat :

Widening, signals and intersection improvements on Marshfield Spur 
between I-44 and Rte. CC. Cost-share project with City of Marshfield.

2008 S.T.P.

337 0 0 0 0Incidentals:

0 0 0 0 0R/W:

4853 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Webster/Greene

IS 44 

8I0797
41.42 MPO : Y*

Safety
Award Date : Federal Cat :

Guard cable and guardrail end section upgrades from Rte. 125 near 
Strafford to Rte. MM in Lebanon. Funding from open-container penalty.

2006 Federal OversightI/M

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 10 District 8 Dollars in  Thousands   



20102006 - Highway and Bridge Construction Schedule
Transportation Planning

2217 St. Mary's Blvd.
P.O. Box 270

Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

7/2005- 7/2006- 7/2007- 7/2008- 7/2009-
Construction contingency applied to construction cost in the year the project is awarded.
Two percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4 and 5.
No inflation is applied to the Funding From Other Sources (FFOS).
Incidentals include PE costs, CE costs, and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

6/2006 6/2007  6/2008  6/2009  6/2010 

69 0 0 0 0Incidentals:

0 0 0 0 0R/W:

736 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Webster

US 60 

8P0704
1.23 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Resurface westbound lanes from 0.6 mile east of Rte. 60 (Rogersville) to 
Porter Crossing Road. 

2006 N.H.S.

52 0 0 0 0Incidentals:

10 0 0 0 0R/W:

514 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Wright

MO 38 

8S0580
0.51 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge T-0356 over Brownans Branch 4.5 miles east of Webster 
County. Project involves bridge T-356.

2006 Bridge

32 0 0 0 0Incidentals:

0 0 0 0 0R/W:

326 0 0 0 0Construction:

0 0 0 0 0FFOS:

0 0 0 0 0Paybacks:

County :

Route :

Job No. :

Length :

Fund Cat :
Sec Cat :

Wright

MO 38 

8S0731
0.23 MPO : N

Taking Care Of System
Rehab And Reconst Award Date : Federal Cat :

Replace bridge deck on bridge X-0519 over Beaver Creek, 1.3 miles east of 
Rte. 95. 

2006 Bridge

1115 796 6120 0 0FFOS : 
3082 0 0 0 0Total R/W : 

92748 29877 43176 1082 1104Total Construction : 
0 0 0 0 0Paybacks : 

95830 29877 43176 1082 1104Total Cost :

Total Construction does not include Accelerated Jobs

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization

6/30/2005 Section 4 - 11 District 8 Dollars in  Thousands   


